

Malta's first offshore wind farm: on schedule?

The Energy Ministry's capacity, bids and timetable, tested against public records

THE CLAIM

"...an installed capacity of approximately 300MW..."
Candidates told "by the first part of next year".

Energy Ministry statement, 22 July 2025 (as reported by TVM News)

Statement as reported; only Minister Dalli's words are in quotation marks in the source.

The ministry's own release was not readable by us; we used TVM News, Newsbook and InterConnect Malta's pages.

VERDICT

LARGELY SUPPORTED

*The facts hold;
the timetable is Off track.*

SUPPORTED

LARGELY
SUPPORTED

NOT
SUBSTANTIATED

MISLEADING

CONTRADICTED

MAIN RESULTS

≈300 MW

Floating wind farm

Beyond 12 nautical miles, in the planned EEZ, per InterConnect Malta. Two sites on offer, one to be built.

3

Submissions, July 2025

Code Zero Consortium, Atlas Med Wind and MCKEDRIK, announced by the ministry.

24.6%

Of 2025 electricity supplied

The farm's 0.8 TWh a year, against Eurostat's 3,252 GWh. ICM says about a quarter.

0

Public notices of the next stage

None in ICM's 22 posts since June 2025, for the step due "in the first part" of 2026. A EUR 3.6 million survey tender came in April.

2 yrs

Of site data to be collected

ICM's April 2026 survey tender covers two years of site data. Pledge label: Off track (as of 6 Oct 2026).

FAIR TO SAY

The project is real and active. A candidate notice may have been sent privately; we rate only what has been published.

WHAT WOULD SETTLE IT

☐ When candidates were told the result.

☐ A current timetable for the dialogue stage.

☐ The metocean tender award.

☐ The NECP offshore wind assumption.